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Contract/Contractor Road Limits Status 

T201506102 

Harmony 

Construction 

10th St N West St to N Church St Paving is complete. 

Jackson Street Delaware Ave to Maryland Ave Paving work has started. 

T201606101 

A-Del 
2nd St Walnut St to Union St Paving completed up to Scott Street. 

T201606108 

Greggo & Ferrara 
Maryland Ave S Maryland Ave to S Madison St Work is anticipated to begin in the fall of 2019. 

T201606111 

Mumford & Miller 
Murphy Rd US 202 to Foulk Rd Paving is complete. 

T201606115 

Contractor TBD 
Cleveland Ave New London Rd to Papermill Rd 

This project is being designed and anticipated to go to construction 

in summer of 2020. 

T201606117 

Contractor TBD 
Main St (Odessa) Rt13 to Appoquinimick River 

Contract is awaiting advertisement and is expected to start 

construction the spring of 2020 

T201606118 

Greggo & Ferrara 

Limestone Rd Kirkwood Hwy to SR 72 Paving is complete. 

Concord Ave Market St to Broom St Paving is completed except for section waiting on gas line work. 

Lea Blvd Governor Printz Blvd to Miller Rd Paving is complete. 

18th St Baynard Blvd to Augustine Cutoff Paving is complete. 

Northeast Blvd Todds Ln to N Church St Paving is complete. 

Market St 28th St to Lea Blvd 
Paving is partially completed.  Waiting on gas line work to be 

completed. 

Broom St/Miller Rd 18th St To Lea Blvd 
Paving is partially completed.  Waiting on gas line work to be 

completed.  Anticipated to start paving again in November 2019. 

4th Street Union St to Church St 
Paving is on hold due to gas line work.  Anticipated paving in Spring 

2020. 

T201606121 

Contractor TBD 
DuPont Parkway Boulden Blvd to Central Ave 

This project is being designed and anticipated to go to construction 

in the spring of 2020. 

T201806101 

Diamond Materials 

I-95 US 202 to PA Line 
Paving is complete except for ramps.  Expected to complete ramps 

before winter shut down 2019. 

I-95 Toll Plaza to SR 896, Northbound 
Short-term lane reconfiguration to improve flow from northbound 

SR 896 ramp to northbound I-95.  Construction schedule pending. 

T201806103 

Cirillo Bros 
Chesapeake City Rd MD Line to SR 71 

Paving in front of the Veterans Cemetery (Frazer Rd. to Red Lion 

Rd.) is substantially complete and the road is reopened.  Paving 

west of here to the MD Line is expected to be completed in spring 

2020. 



New Castle County Paving & Rehabilitation 

November 2019 Update 

 

 

Howell School Rd Buck Jersey Rd to Red Lion Rd Paving is complete. 

Frazer Rd 
Chesapeake City Rd to Pulaski 

Hwy 
 Paving expected to be complete in the spring of 2020. 

Woods Rd Howell School Rd to Porter Rd Paving expected to be completed in the spring of 2020. 

Chestnut Run Plaza Path  

Project includes a new 8-foot wide pathway along SR 141 from 

Mall Road to SR 48, and along SR 48 from SR 141 to Chestnut Run.  

Work started in Fall 2019 and is expected to be completed by 

Spring 2020. 

T201806105 

Grassbusters 

School Ln DuPont Pkwy to End Paving is complete. 

Wollaston/Old Milltown Rd Kirkwood Hwy to Milltown Rd Paving is complete. 

Pike Creek Center Rd 
Mermaid Blvd to New Linden Hill 

Rd 
Paving is complete. 

St. James Church Rd Telegraph Rd to Kirkwood Hwy Paving is complete. 

T201806106 

Grassbusters 

Little Baltimore Rd PA Line to Heatherstone Way Paving is complete. 

Yeatmans Mill Rd PA Line to Doe Run Rd Paving expected to be complete in the fall of 2019. 

Doe Run Rd 
Thompson Station Rd to 

Yeatmans Mill Rd 
Paving is complete. 

Commerce Street 

(Townsend) 
Dexter Corner Rd to Main Street 

Paving expected to be completed in the fall of 2019.  Curb work 

from Town may be added. 

T201806107 

Mumford & Miller 

Old Wilmington Rd Yorklyn Rd to McGovern Rd Paving expected to be complete in the fall of 2019. 

Evanson Rd Valley Rd to Mill Creek Rd Paving is complete. 

Southwood Rd PA Line to Valley Rd Paving is complete. 

T201906102 

Grassbusters 

Shipley Rd Washington St Ext to Wilson Rd Paving is complete. 

Newark Union Public Rd Baynard Blvd to End of Roadway Paving expected to be completed November 2020. 

T201806201 

Diamond Materials 
Memorial Dr SR9 to US13 Paving is complete. 

T201906103 

Grassbusters 

Beaver Dam Rd Creek Rd to PA Line 

Paving is anticipated to begin in the spring of 2020. 
Beaver Valley Rd Ramsey Rd to Creek Rd 

Creek Rd Ramsey Rd to Smith Bridge Rd 

Ramsey Rd Creek Rd to Thompson Station Rd 

T201906105 

Mumford & Miller 

11th St N Adams St to Bennett St Work has started on concrete and traffic signals. 

12th St 
Brandywine Creek to Baynard 

Blvd 
Paving will start after 11th street is finished. 

Washington St MLK Blvd to Baynard Blvd Paving will start after 11th street is finished. 
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T201906107 

Contractor TBD 

Center Mill Rd 

Old Kennett Pike to Ashland 

Clinton School Rd 

Contract is currently advertised.  Paving expected to start in the 

Spring of 2020. 

Hillside Rd Mt. Cuba Rd to New London Rd 

Ashland Clinton School Rd Creek Rd to Old Kennett Pike 

Pyles Ford Rd 

Center Meeting R to New London 

Rd 

T201906108 

Contractor TBD 

Rock Spring/Rockland Rd Kirk Rd to Montchanin Court 

Design is near completion and construction is anticipated to start in 

the spring of 2020. 

Smiths Bridge R Montchanin Rd to PA line 

Campbell Rd New London Rd to Kennett Pike 

Kirk Rd Kennett Pike to Montchanin Rd 

Grubbs Landing Rd 

Philadelphia Pike to Governor 

Printz Blvd 

Carpenter Station Rd PA Line to Naamans Rd 

Baynard Blvd Marsh Rd to Brentwood Dr 

T201906109 

Contractor TBD 
I-95 Churhmans Rd to Rt 141 

Design is underway and construction is anticipated to start in the 

spring of 2020. 

T201906111 

Allen Myers 
RT 1 Smyrna to Odessa 

Patching is complete on NB side.  SB patching has started.  Profile 

milling and grinding will be performed to smooth the road until 

paving is completed.  Paving for NB and SB will be complete in the 

summer/fall of 2020. 

Contract TBD 

SR273  -NEW CASTLE 

FRENCHTOWN PIKE 

Hares Corner Christiana Rd to 

Fourteenth St 
Design is underway.  Construction Scheduled for 2020. 

MONTCHANIN RD 
Kennett Pike to Thompson Bridge 

Rd 
Design is underway.  Construction Scheduled for 2020. 

THOMPSON BRIDGE RD 
Montchanin Rd to Beaver Valley 

Rd 
Design is underway.  Construction Scheduled for 2020. 

 


